

**MINUTES
SPECIAL CITY COUNCIL MEETING
CITY OF PRYOR CREEK, OKLAHOMA
MONDAY, JUNE 23RD, 2025 AT 5:30 P.M.**

The City Council of the City of Pryor Creek, Oklahoma met in special session on the above date and time in the Council Chamber upstairs at City Hall, 12 North Rowe Street in Pryor Creek, Oklahoma. Notice of this meeting was posted on the East bulletin board located outside to the South of the entrance doors and the City website at www.pryorcreek.org. Notice was also emailed to The Paper newspaper and emailed to the Council members.

1. CALL TO ORDER, PRAYER, PLEDGE OF ALLEGIANCE, ROLL CALL.

Mayor Zac Doyle called the meeting to order at 5:30 p.m. The Prayer and Pledge of Allegiance were led by Zac Doyle. Roll Call was conducted by Mayor's Secretary Jae Standingwater. Council members present included Terry Lamar, Choya Shropshire, Kenneth Brashears, Tyler Brown, Charles Tramel, Chris Gonthier and Bruce Smith. Members absent: Lori Bradshaw.

Department Heads and other City Officials present: Chase McBride, Buddy Glenn, Dale Burke and Frank Powell.

Others present: Autumn Graybill, Gilbert Graybill, Keith Shelby, Chris Graves, Terry Aylward, Pam Buffington, Roy Jackson, Kathy LaValley, Ashley Radebaugh and Mike McClure.

2. Discussion and possible action regarding update and status of the Old Highway 20 / Northeast 1st Street Rehabilitation Project.

Motion was made by Shropshire, second by Brashears to discuss the update and status of the Old Highway 20 / Northeast 1st Street Rehabilitation Project.

Mayor Doyle reported that a stop-work order has been issued to the contractor, Glover & Associates, and work on the project has ceased. He stated that the contractor responded with a letter defending their performance, attributing delays to extreme weather and vandalism.

City Engineer Dale Burke stated that while the contract allows nine (9) additional days for weather-related delays, the project is over sixty (60) days behind schedule. He stated that in his opinion, many of those days were workable. Mayor Doyle noted that the submitted pay applications have exceeded observable expenses. Burke estimated the value of work completed to date at \$39,500.00.

Motion was amended by Shropshire, second by Brashears to immediately terminate the City's contract with Glover & Associates, authorize payment for completed work as determined by the City Engineer, and prohibit the firm from bidding on future City projects.


Mike McClure reported on behalf of the contractor that they believe they made every possible effort to complete the work in the specified timeframe. He stated their belief that the conditions made it impossible to construct a structurally sound road. Burke stated that he does not agree with the assessment.

Voting yes: Lamar, Shropshire, Brashears, Brown, Tramel, Gonthier and Smith. Voting no: none.

3. ADJOURN.

Motion was made by Brashears, second by Gonthier to adjourn. Voting yes: Shropshire, Brashears, Brown, Tramel, Gonthier, Smith and Lamar. Voting no: none.

MINUTES APPROVED BY MAYOR / P.P.W.A. CHAIRMAN ZAC DOYLE



MINUTES WRITTEN BY MAYOR'S SECRETARY JAE STANDINGWATER

